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DANVILLE PLATING COMPANY. 

DANVILLE, ILLINOIS 

DAILY LOG 

Monday - November 29, 1982 

Weather: Overcast,'light mist, 50 F, winds out of the south. 

Log for Today 

1030 TAT Leader Scott McCone and TAT member Lisa Perenchio 
arrived on site. OSC Bill Simes informed TAT that 
Petrochem arrived at 0830. Scott McCone suggested that 
the door on the north side of the building be opened to 
provide an additional escape route and more light and 
ventilation. He also suggested that the liquids in 
the west room be pumped out of the window for easier 
access. 

Ed Gielow, ESDA Communicator was on site and will be for 
the duration of the cleanup. 

1100 TAT donned level "C" protection and monitored several 
locations.in the building with hydrocyanic acid draeger 
tubes. The only reading detected was 2 ppm in the 
southwest corner of the building. 

1130 TAT instructed Petrochem on how to fill out the 
1900-55 forms. 

1145 Break for lunch. 

1215 Returned from lunch. Petrochem was removing the 
plywood from the doors and windows of the building. 

1230 Scott McCone noticed that a light was on in the 
electrical box outside of the building, indicating 
that power was still going to the box even thouth the 
electricity was supposed to be turned off. 

1240 Door on north side of building was opened. 
Solidification will not gegin until 1430, when the 
high school, across the.street gets out for the day. 

1320 Two tons of lime arrived on site from the Material and 
Fuel Company of Danyille. 

1350 Bill Simes and Gary Steele, IEPA, departed to ask 
residents downwind (north) of building to evacuate for 
three hours during solidification in case of a 
vapor release. 



1425 Cement mixer arrived on site. George Burnett of 
Illinois Power arrived to cut power lines to building. 

1435 Power lines were cut. 

1440 Assistant Chief Hardesty, Danville Fire Department, 
Paul Krabbe, City Health Inspector, Clark Baker,-
City Engineer, and John Schaffer, City and County 
Emergency Services and Disaster Agency (ESDA) arrived 
on site. • 

1450 Mr. Lockhart, a resident downwind, returned home and 
was akiked. to-evacuate. He refused, agreeing to 
remain at his own risk. The air compressor would not 
start. Ellen Ellis and Alva Devore of Illinois Power 
joined George Burnett to disconnect and remove 
electrical box. 

1535 The cyanide drum was placed in a recovery drum and 
overpacked with vermiculite. A new air compressor 
arrived on site. 

1545 Pumping and solidification of liquid in west room began, 

1600 Messrs. Hardesty, Krabbe, Baker, and Schaffer departed. 

1700 Pumping and solidification of liquids in west.room was 
completed. 

1730 Security guard arrived on site. 

1800 Site, was secured. 
TAT and Petrochem departed. 

Tuesday - November 30, 1982 

Weather: Partly sunny, 55 F, winds out of the south. 

Log for Today 

0745 TAT and Petrochem arrived on site. Daily forms were 
completed. , 

08 30 Equipment van with 60 recovery drums and 4 drums of 
sodium hypochlorite arrived. 

0840 Illinois Bell representative Ron Thiede arrived to 
install site phone. 

0920 Drums were unloaded. Solidification equipment was 
set up in new location. , 



0930 Removal of sludges in west room commenced. ., 

1030 Washdown of debris can begin as soon as the city turns 
the water back on. Gary Steele, IEPA, monitored solids 
cleanup with draeger tubes. No cyanide was detected. 

1100 A section of the wall under a window on west wall was 
knocked down to facilitate removal of empty vats. 

1200 Gary Steele, IEPA monitored operations with draeger 
tubes and obtained readings of 0.5 ppm in the southwest 
corner of the building and 1.0 ppm on the north wall. 

1215 Break for lunch. 

12 30 Returned from lunch and work resumed. 

1345 Marion Case of Petrochem was concerned that even after 
washdown, the vats could not be considered decontaminated 
because of the heavy scaling. Bill Simes decided tp 
take a composite sample of the scale to determine if 
the vats could be taken to a landfill as special waste. 

1530 Mr. Vanetti arrived on site and informed Gary Steele that 
the drums outside of the building were solution from 
defunct plating company taken by the Danville Plating 
Company about 20 years.ago and have been there, 
untouched, ever since. 

1550 Washdown of debris and center room was completed. 
All wash water was sucked into the vacuum truck. 

1630 Work was completed for the day and TAT departed. 



DAILY SU,M]-57iKY CERCLA CLEAl^UP . 

Date: November 29, 1982 Tims Ccnmencied Work 0830 Time Ccrrpleted VJork 1800 

Facility: Danville Plating Company " 

Contractor (s): Petrochem 

Type of Personnel: 2-Superintendents, 1-Supervisor, 3-Operators, 1-Laborer 

Equiprrent Utilized: Utility Truck, Air Compressor, Decontamination 

Trailer, 2-Personnel Vehicles, Vacuum Truck, BobCat, Level "C"• 

Protective equipment - 2 

! 25-Recovery Drums, 2-Air 

sets/day/man. Drum Cart, 2 50' Air/Water Hose, 

Diaphragm Pum^s, .125' Suction Discharge Hose,-

2-Generators with Lights... . . 

Sccpe of Woric Corrpleted:̂  Mnbi 1 i 7:ati nn ; building was opened up for light 

and ventilation. Liquids in vats in west side" of building were pumped 

'out and material was solidified, cyanide drum was puf intC a recovery" 

drum and packed with vermiculite. 

*-̂^̂ "̂̂"̂^̂"'̂ -̂ .Rp.si(̂ entg; dowTTwind were evacuated during solidification. 

One resident, Mr. L'ockhart, refused to leave and was warned that he was 

. remaining at his own risk. Electrical lines to building 

after it was discovered that there was still power going 

were cut 

to the 

building. . ' .' 

Future Plans: Wash down and removal of empty vats and debris in west side 

of building. The floor will be scraped and washed down in west side. 

Disposal options of material, in east side of building will be decided. 



DAILY SU2'U-1ARY CERCLA CLEAI^UP 

D a t e : November 3 0 , 1 9 8 2 Time Ccninenced VJoric 07 45 Tims C c n p l e t e d Work __2A2SL 

F a c i l i t y : D a n v i l l e P l a t i n g Company ' 

Cont rac to rCs ) : pptmr^hem ; [ . 

Type of Pe r sonne l : 2 - S u p e r i n t e n d e n t s , 1 - S u p e r v i s o r , 3 - O p e r a t o r s , 

2 - L a b o r e r s 

^ ^ • ^ ^ ^ P ^ . ^ . U t i l i z e a : Fgu ipTnPnt - MPin ^ TTt i 1 i t y T-rnoV ^ A i r rr,mpT-,:^-goT-^ 

Decontamination Trailer, 2-Personnel Vehicles, Vacuum Truck, Bobcat, 

Level "C" Protective Equipment, 2-Sets/day/man, Drum Cart, 

Water Hose, 25-Recovery Drums, 2-Air Diaphragm Pumps, 125' 

250' Air/ 

Suction 

Discharge Hose, 2-Generators with lights 

Scĉ je of Woric Ccnpleted:- sludges in Vats were solidified and put into r^mmc; 

Empty vats and debris were decontaminated and' removed "from west side of 

-building. Floor 

was washed down. 

in west side was scraped. Floor in'middle room 

Wash water was sucked into vacuum truck. 
-

Cctrments: A composite sample of the liquids in east room was sent to 

CECOS/CER who may'take them to their landfill in Calumet. 

Future Plans: wash down of floor in west room removal and washdown 

of debris in east room. 



CLACLA DK]LY WORK ORDER Face 1 of 1 

Work Site: D a n v i l l e P l a t i n g ^r§%^L(^&-52 SJLe/SpiJJ No. 

Location and Region: Danville, IL 
Region V 

Date: 
11/29/82 

Shift: 

Contrac tor : 
P e t r o c h e m 

Dn-Site R e p r e s e n t a t i v e : 

I-IONIIDR(S) 

R i l l .qimf^c;̂  n.qc/TT.s. F.PA 

.qr-o-n- Mf̂ î nne and Lisa Perenchio (TA.T) Ecology and Environment 

2. . DESCRIPTION OF WORK TO BE PERFORMED 

.qpt np noTTiTnand pn . s t , p i c k up d e b r i s , s e c u r e a r e a , s e t up 
drainag*^ .c^y.qtem, commence s o l i d i f i c a t i o n i n w e s t room. 

AME.N'DMENTS ( I n c J u d e Time and A u t h o r i z i n o P e r s o n ) 

NUK3ER OF PERSONNEL AUTHORIZED. 

1 Supervisors 
1 Laborers 

2. Forerr.an 
~ ~ ~ Other (Spec i fy ) : 

3 Dperatoi 

EQUIPMENT .A,ND EXPEN'DABLE MATERIALS AUTHORIZED 

Item Quantity Item I Ouantitv 

T,p.VPl r P r n t - p p t i n n I 7./mPir\/r\p 

I. c e r t i f y t h a t the above work i s ordered 
and authorized by the c o n t r a c t o r in the 
perfor-.ance of the above c i t ed c o n t r a c t . 

1 fu l ly understand my o b l i g a t i o n to the EPA 
in the conduct of my c o n t r a c t , and as 
d i rec ted bv the confines of t h i s Work'Order. 

Signature of OSC Represen ta t ive : Signature of C o n t r a c t o r ' s Represen ta t ive ; 


